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WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-029680
Address: 333 Burma Road Date Ingpected: 11-Jun-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530
Contractor: USA Hoist Location: Crest Hill, IL
CWI Name: Robert Zimny CWI Present: [] Yesl¥l No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: SAS Tower Elevator

Summary of Items Observed:

Caltrans Office of Structural Material (OSM) Quality Assurance Inspector (QAI) Joselito Lizardo was present at
USA Hoist, Crest Hill, IL as requested to perform observations on the welding of components for the San
Francisco Oakland Bay Bridge (SFOBB) Project.

After completing the ¥4 fillet welds on all sides of 5" long x 3 ¥2” wide x 3/8” thick stiffener plate to rear tie-in
bracket bent plate (142 pieces), ho welding work was done at the shop for the tower elevator today. The next two
different types of tower elevator brackets that USA Hoist was supposed to weld were sent back to the shop that did
the bending due to not meeting the 90 degree bend that was required. They were 142 pieces of tower tie-in
brackets (drawing #914204-18) and 146 pieces of front tie-in brackets (drawing #914204-14) that will be fillet
welded with stiffener at the middle of each bracket. USA Hoist is hoping that these materials will be backed in few
days' time.

This QA performed random initial verification on the ¥4’ fillet weld that was just completed on 142 pieces of rear
tie-in brackets. The surface profile of the fillet welds on the brackets was noted and the size of the fillet weld was
also measured. Generally, all the brackets that were verified deemed to conform to the requirements of the project
per AWS D1.1 code. Thisinitial verification was made while waiting for USA Hoist Quality Control (QC)
Inspector Robert Zimny to perform hisinspection.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

At USA Hoist fa ion shop, #42 pieces of reaftie-in brackets for tower elevator
/ere completely wﬁed with 1/4"fillet weld‘gn all sides of the stiffener-plate to
the bent plate. AT

1335hours Self Anchored Suspension Bridge

06 11 2013 1335hours = Self Anchored Suspension Bridge

Summary of Conversations:

No significant conversation occurred today.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact SMR Gary Thomas 916-764-6027, who represents the Office of Structural
Materials for your project.

I nspected By: Lizardo,Joselito Quality Assurance Inspector

Reviewed By: Foerder,Mike QA Reviewer

TL-6031,Welding I nspection Report Page 2 of 2



	CWIPresentY: Off
	CWIPresentN: Off
	InspectedCWIReportY: Off
	InspectedCWIReportN: Off
	InspectedCWIReportA: Off
	RodOvenInUseY: Off
	RodOvenInUseN: Off
	RodOvenInUseA: Off
	ElectrodeToSpecY: Off
	ElectrodeToSpecN: Off
	ElectrodeToSpecA: Off
	WeldProcFollowedY: Off
	WeldProcFollowedN: Off
	WeldProcFollowedA: Off
	QualifiedWelderY: Off
	QualifiedWelderN: Off
	QualifiedWelderA: Off
	VeriJointFitUpY: Off
	VeriJointFitUpN: Off
	VeriJointFitUpA: Off
	AppDwgY: Off
	AppDwgN: Off
	AppDwgA: Off
	ApprovedWPSY: Off
	ApprovedWPSN: Off
	ApprovedWPSA: Off
	DelayedCancelledY: Off
	DelayedCancelledN: Off
	DelayedCancelledA: Off


